
Gunter, Jason 

Subject: 
Attachments: 

Sent: 
To: 
Cc: 

From: James, Kevin <kjames@doerun.com> 
Friday, June 19, 2015 3:31 PM 
Gunter, Jason 
Yingling, Mark; Neaville, Chris; Montgomery, Michael; 'martin.kator@dnr.mo.gov'; 
'brandon.wiles@dnr.mo.gov'; Ty Morris (TMorris@barr.com)'; Seaboume, Rocky 
Federal Progress Report - May 
removed.txt; Federal_ProgressReport_05-15.pdf; Remediation Air Report - April 2015.pdf 

Categories: Red Category 

Jason -

Attached is the May Progress Report for the Federal Site. 

Best regards, 

Kevin James 

Kevin James 

az: 
Construction Engineering 
W: 573.626.2096 
C: 573.247.6766 

This message is intended solely for the designated recipient and may contain confidential, privileged or 
proprietary information. If you have received it in error, please notify the sender immediately and delete the 
original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely 
those of the author and do not necessarily represent those of The Doe Rim Company. Finally, the recipient 
should check this message and any attachments for the presence of viruses or malware. The Doe Run Company 
accepts no liability for any loss or damage caused through the transmission of this e-mail. 
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THE 

DOE RUN 
COMPANY 

Remediation Group 
Kevin James 
Construction Engineering Manager 
kjames@doerun.com 

June 19, 2015 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report 

Dear Mr. Gunter: 

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No. VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report 
for the period May 1, 2015 through May 31, 2015 is enclosed. If you have any questions or 
comments, please call me at 573-626-2096. 

Sincerely, 

Construction Engineering Manager 

Enclosure 
c: Mark Yingling - TDRC (electronic only) 

Chris Neaville - TDRC (electronic only) 
Michael Montgomery - TDRC (electronic only) 
Martin Kator - MDNR DSP 
Brandon Wiles - MDNR HWP 
Ty Morris - Barr Engineering 

35 Iron County Rd. #1, Viburnum, MO 65566 
Telephone: (573) 626-2096 



Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Report 
Period: May 1, 2015-May 31, 2015 

1. Actions Performed or Completed This Period: 

a. The draft Post-Removal Site Control Plan for the site was sent to MDNR-DSP for their review and 
comment. 

b. Work continued on the development of the Removal Action Report. 

c. Work continued on the design modifications to improve drainage in the northwest section of the Off-
Road Vehicle (ORV) Riding Area. 

2. Data and Results Received This Period: 

a. During this period, the ambient air monitoring samples for April were processed and the Ambient Air 
Monitoring Report for April 2015 was completed and is attached. 

3. Planned Activities for Next Period: 

a. Address any comments received from MDNR-DSP to the Post-Removal Site Control Plan for the site. 

b. Continue developing the Removal Action Report. 

c. Continue the design modifications to help the northwest section of the ORV Riding Area drain 
properly. 

4. Changes in Personnel: 

a. None. 

5. Issues or Problems Encountered and the Resolution: 

a. None. 



Monthly Ambient Air Monitoring Report 

The Doe Run Company 
Old Lead Belt Sites: 

Federal, Rivermines, National, and Leadwood 

April-2015 
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Sample Results for April-2015 
Federal Site 

Water Treatment 
St. Joe (Ballflelds) Big River#4 Plant 
TSP Lead TSP Lead TSP Lead 

Sample Date ug/m3 ug/m3 ug/m3 ug/m3 ug/m3 ug/m3 
4/1/15 27 0.014 20 0.007 21 0.007 
4/2/15 14 0.007 15 0.007 17 0.014 
4/6/15 16 0.007 16 0.007 16 0.007 
4/7/15 40 0.007 41 0.014 45 0.000 
4/8/15 37 0.007 39 0.007 41 0.007 
4/9/15 24 0.007 21 0.000 25 0.035 
4/10/15 21 0.007 22 0.040 25 0.020 
4/13/15 33 0.007 52 0.007 28 0.007 
4/14/15 26 0.007 24 0.007 26 0.007 
4/15/15 30 0.014 33 0.007 27 0.007 
4/16/15 25 0.021 34 0.014 27 0.027 
4/17/15 33 0.014 39 0.007 33 0.014 
4/20/15 26 0.021 26 0.007 43 0.198 
4/21/15 26 0.007 31 0.027 36 0.054 
4/22/15 31 0.014 28 0.053 27 0.034 
4/23/15 33 0.007 35 0.480 36 0.007 
4/24/15 24 0.007 25 0.007 24 0.007 
4/27/15 31 0.014 36 0.013 31 0.007 
4/28/15 37 0.014 37 0.007 32 0.034 
4/29/15 46 0.014 53 0.007 48 0.049 
4/30/15 43 0.021 50 0.007 53 0.027 

Monthly Avg. TSP 30 32 31 
Monthly Avg. Pb 0.011 0.035 0.027 

Mar-15 0.012 0.004 0.014 
Feb-15 0.009 0.006 0.011 

Rolling 3-Month 0.011 0.015 0.017 
Three month rolling average must be less than 0.15 ug/m3 

NOTES: 

Big River OA 
TSP Lead 

Sample Date ug/m3 ug/m3 
4/2/15 17 0.007 
4/7/15 41 0.020 
4/9/15 24 0.000 
4/14/15 21 0.007 
4/16/15 34 0.014 
4/21/15 30 0.027 
4/23/15 40 0.502 
4/28/15 39 0.013 
4/30/15 51 0.007 




















